

TO: Inspection Branch/PD/OL

DATE 5 July 1962

REPORT PERIOD: June 1962

CONTRACT # DD-25, T. O. #

REPORT # _____
(If final, so state)

Contractor Itek Laboratories

Address Lexington, Mass.

Commodity/Service Special Filtering Classification EC-1 Secret

No. Of Prototypes _____ Contract Completion Date February 1963

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: Contract is at the point where we now need to discuss classified material with the Itek project engineer. Clearances have been requested for the Itek engineer.

Recommended Action: _____

STATINTL

Date of last visit to Contractor's Plant: _____

Inspected by: _____

Division & Extension TPDS/3591